PHILIPS

Document Information
Document Identification: D001833920
Document Name: ISP12.1.12 Change Release
Version: D.2
Life cycle state: Released 21-Jan-2025

Cover Sheet

Document Classification
Design Category: 7. Design Change
DMR Group Number: -

Signature Information			
Role	**Assignee**	**Vote**	**Date (DD-MMM-YYYY HH:MM:SS)**
Approver (Accountable)	Grouper, Hadas	Approve	21-Jan-2025 13:45:21 UTC
Approver (Accountable)	Bharadwaj, Suhas	Approve	21-Jan-2025 13:19:13 UTC
Approver (User)	Rajashekar, Chethan	Approve	21-Jan-2025 13:14:41 UTC

Security Information		
IP Sensitivity	**Strategic Good Indicator**	**ECCN**
Internal	3 Controlled, listed in the US EAR US-origin/subject to the US EAR	EAR99

Note: The stamp below is identifying the following elements
ID number; Version; State; Document Name; DMR Group Number

D001833920;D.2;Released;ISP12.1.12 Change Release;-

Change Request and Level Release Report For ISP12.1.12

Document identification : **D001833920**
Document revision: D

Table of Contents

Table of Contents 2
1 Release Description 3
2 Reason for Release 3
2.1 Scope 3
2.2 Customer benefits 3
2.3 Timeline 3
2.4 Effort Estimation 4
2.5 Configurations 4
2.6 Impact Analysis 4
2.7 Release Strategy 4
2.8 Outsourcing and Dependencies or Cross-BU Involvements 5
3 Cross Functional Impact and Action 5
4 Verification Plan 10
4.1 Verification Scope 10
4.2 Verification Planning 10
5 Verification Report 11
5.1 Defects Summary 11
5.2 Installation instructions 12
5.3 Verification Test Summary 12
5.4 Verification Test Summary 12
6 Validation 14
7 Variances 14
8 Design Review 14
9 Stakeholders list 15
10 Review Decision 15
11 Open Actions 15
12 Record history 16
13 Record Review and Approval 16
14 Appendix A 16

D001833920;D.2;Released;ISP12.1.12 Change Release;-

1 Release Description

Change Request and release type.
☒ Level release
☐ Service Pack
☐ Product documentation update **only**
☐ Other_____

2 Reason for Release

☒ Complaints ☒ Defect ☐ Customer satisfaction issue
☐ EOL of component ☐ Other _____

2.1 Scope

The attached table describes the content in ISP12.1.12 scope.

Initial Scope	Final Scope
ISP12.1.12_Scope_Plan.xlsx	12.1.12_LR9-Scope-Report.xlsx

The scope of 12.1.12 has been reviewed additional to the Defect Management Board review done for each defect, for Safety related topics, clinical aspects, enhancements scope and localization scope. Review has been conducted by personnel from Regulatory Affairs, PMS – Risk Management, C&R and by Clinical experts:

- Each issue identified as an enhancement was further categorized to determine if it constituted a “new feature/function” or remained as an Enhancement. The enhancements in the scope of this release have been reviewed and meet the definition of enhancement per FDA, a change to improve the performance or quality of ISP product.
- The remaining defects to be addressed in 12.1.12 release have been reviewed and found to be not affecting the safe operation of the product and are not posing any harm to patients and/or users of the ISP product. No risk to health is determined. The results are documented in the attached Excel file and within each defect investigation.

List of affected sites – N/A (Level Release)
List of affected markets – Global distribution (based on ISP v12 approbation matrix)

2.2 Customer benefits

This Level release intends to provide complaints, escalation and defect fixes listed in scope, to improve product quality.

2.3 Timeline

Release Activity	Planned Date
CR Plan Review (RI)	15-Oct-2024

End of Development	15-Oct-2024
Start of Verification	16-Oct-2024
End of Verification	22-Nov-2024
CR Report Review	25-Nov-2024

2.4 Effort Estimation

Development: 45 Person Days
Verification: 33 Person Days
Design Transfer: Medium

2.5 Configurations

The Level Release can be deployed on top of ISP10, ISP11, ISP12

Existing Hardware:
Upgrade path

Current Version	Upgrade to ISPv12.1.12
ISP10	Format C, Install Windows 2019 OS. Upgrade to 12.1.12
ISP11	Format C Install Windows 2019 OS. Upgrade to 12.1.12
ISPv12.1.5	Quick Upgrade to 12.1.12
ISPv12.1.8	Quick Upgrade to 12.1.12
ISPv12.1.9	Quick Upgrade to 12.1.12
ISPv12.1.10	Quick Upgrade to 12.1.12

Supported configurations for existing OS:

- HX, EX (Master Slave, Master Backup)
- ISP IX workstations

New Hardware: IX–Z4-G5

- Installation of New OS (**10.21H2.0.1**) -> Fresh Install of 12.1.12

Supported configurations for new OS:

- Z440, Z4 G4, Z4 G5

2.6 Impact Analysis

The impact analysis for each defect, listed in the ISP12.1.12 scope (see section 2.1), are detailed in Team Foundation server.
The impacted area is taken into consideration in the verification section below (section 4).

2.7 Release Strategy

The distribution strategy of this release:

- Production: ISP12.1.12 will be taken to forward production
- Field: Release of ISP12.1.12 for upgrades of Install Base will be deployed via software deployment form ICAP-T-060002.08 Service Innovation procedure, with electronic distribution method as ISO.
- Release of ISP.Server, ISP.Client, IntelliSpace_Portal_Media_Menu, IntelliSpace_Portal_Unified_Media (IX WS and server) with electronic distribution method.
- Release of ISP12.1.12 for new customers delivered as pre-installed software.
- For supported configuration refer Section 2.5 configuration

2.8 Outsourcing and Dependencies or Cross-BU Involvements

ISP12.1.12 will be fully under ICAP BU responsibility, with no outsourcing or Cross-BU Involvements.

3 Cross Functional Impact and Action

The following table describes the cross functional impact and the required action to support this release.

Marketing (Murthy, Thandava)	Marketing Impact: There are RFCs implemented in 12.1.12 which will have marketing impact. Marketing Action: Communication has been sent out to China market about sMGOP CCU RFC
R&D (Nandini M S)	R&D Impact: Develop and verify defect fixes per scope. R&D Action: 1. Resolved and closed ISP12.1.12 scoped defects. 2. Updated the impacted area for each defect fixed and ensured that verification plan covers those changes. 3. Verification of the solved defects is done according to plan 4. Verification of the Label in about box for Level Release identification for all upgrade paths is completed 5. After verification, defect state is updated in TFS, and replicated the defects to other ISP projects if applicable. 6. Updated traceability matrix
Clinical solutions (Hittnalli, Gururaj**)**	Clinical Impact: Execute clinical expert testing to ensure proper functionality following the relevant defect fixes. No need for clinical evaluation for this level release. Prepare and conduct expert testing for relevant defects. Action: 1. Defects with impact on clinical applications were identified. 2. Expert testing was conducted for relevant defects during verification phase
Risk Management (Sasha Edelshtein)	RMF Impact: ISP12.1.12 will resolve the potential hazard defects as detailed in section 2.1 attachment under “Safety= Yes”. RMF Action: ISP12 System RMA (DHF368905) document updated.

<table>
<tr><td>Service Readiness
(Inbar Pazi and Gina Tadmor)</td><td>
<u>Service Readiness Impact:</u>
ISP12.1.12 will be electronically distributed for upgrade for Worldwide via software deployment form ICAP-T-060002.08.

<u>Service Readiness Action:</u> To be completed towards the ECO.
1. Revised Software Deployment Form (Template - ICAP-T-060002.08). Ensured that the deployment of software deployment is done according to the approbation matrix for 12.1.12.
2. Updated V12.1.12 service documents as described in the table below:
<table>
<tr><th>#</th><th>Document Name</th><th>Doc ID</th><th>Revision</th></tr>
<tr><td>1.</td><td>ISP Server SW Installation V12.1.12</td><td>D001559879</td><td>C</td></tr>
<tr><td>2.</td><td>ISP Workstation SW Installation V12.1.12</td><td>D001565570</td><td>C</td></tr>
<tr><td>3.</td><td>Internet of Things (IOT) Enabled Remote Services</td><td>D001253973</td><td>F</td></tr>
<tr><td>4.</td><td>ISP Hardware Setup</td><td>D001558913</td><td>B</td></tr>
</table>
3. These will be uploaded Service and User documentations to InCenter towards the release
</td></tr>
<tr><td>Product Support
(Asaf Evenstein)</td><td><u>Product Support Impact</u>: This release has no impact on product support.

<u>Product Support Action</u>: No Action needed</td></tr>
<tr><td>Supply Chain & Manufacturing
(Itay Osipov)</td><td><u>Supply Chain & Manufacturing Impact</u>: Issue ECO for 12.1.12 release.

<u>Supply Chain & Manufacturing Action</u>: Release of PN’s for builds through ECO will be done</td></tr>
<tr><td>Technical Communication
(Sarah Strul)</td><td>
<u>Technical Communication Impact</u>:
All applicable user documentation will be provided for the ISP V12.1.12 release and available on the Philips eIFU website.

<u>Technical Communication Action</u>: To be completed towards the ECO.
1. On Windchill, created a User Documentation BOM for ISP V12.1.12.
2. Created the ISP V12.1.12 User Documentation Kit, containing:
- Two country-specific kits, one for Japan and one for China, that include IFUs and the ISP V12.1.12 Customer Release Notes.
- One kit containing only Customer Release Notes for the Rest of the World.
- One kit containing NM IFU All Languages kits for the Rest of the World, with the out-of-date NeuroQ Rev. N IFU removed from all kits, and according to the translations available, replaced by the NeuroQ Rev. O IFU.
3. For the China kit:
- Created ISP V12.1.12 Customer Release Notes for China, in both English-for-China and Simplified Chinese.
</td></tr>
</table>

<table>
<tr><td></td><td>- Update the System IFU with the new address in the Addendum, in both English-for-China and Simplified Chinese.
4. Uploaded the ISP V12.1.12 Release Notes, non-third-party IFUs to the Philips Resource Center (eIFU website).</td></tr>
<tr><td>Quality
(Suhas Bharadwaj)</td><td>
<u>Quality Impact</u>:
1. All relevant documentation (example: DRS, Code review record, Test Specification TRR, etc.) will be available and signed in PLM (Windchill) for release review.
2. The complaints associated with the defects fixed in ISP12.1.12 are handled according to 16.2.8 Manage Complaints process.

<u>Quality Action</u>:
The following documents are reviewed:
<table>
<tr><th>Reference</th><th>DHF ID</th><th>Rev</th><th>Status</th><th>Remarks</th></tr>
<tr><td>ISP12.1.12_Test Specification</td><td>D001843356</td><td>D</td><td>Released</td><td>NA</td></tr>
<tr><td>ISP12.1.12_Code_Technical Review Record</td><td>D001873957</td><td>A</td><td>Released</td><td>NA</td></tr>
<tr><td>ISP V12.1.12 Release Notes</td><td>D001849939</td><td>B</td><td>Released</td><td>NA</td></tr>
<tr><td>ISP V12.1.12 Release Notes China</td><td>D001849941</td><td>B</td><td>Released</td><td>NA</td></tr>
<tr><td>ISP V12.1.12 User Documentation-Japan report</td><td>D001876458</td><td>A</td><td>Released</td><td>NA</td></tr>
<tr><td>ISP V12.1.12 User Documentation Verification Test Plan & Report</td><td>D001873319</td><td>A</td><td>Released</td><td>NA</td></tr>
<tr><td>ISP12 Label Specification</td><td>DHF365269</td><td>LJ</td><td>Released</td><td>NA</td></tr>
<tr><td>ISP12.1.12 Labeling Verification Report</td><td>D001876081</td><td>A</td><td>Released</td><td>NA</td></tr>
<tr><td>ISP12 System RMA</td><td>DHF368905</td><td>LM</td><td>Released</td><td>NA</td></tr>
<tr><td>ISP12 MR Cardiac Risk Management Matrix</td><td>DHF366456</td><td>LF</td><td>Released</td><td>NA</td></tr>
<tr><td>ISP12 PRS</td><td>DHF338653</td><td>LO</td><td>Released</td><td>NA</td></tr>
<tr><td>ISP12 PRS traceability</td><td>DHF368181</td><td>LK</td><td>Released</td><td>NA</td></tr>
</table>
</td></tr>
</table>

Regulatory (Hadas Grouper)	Regulatory Impact: Refer D000848214 ISP12 Regulatory Assessment for detailed assessment. This release contains new build that will be released with Ref number 300013511602 as described in section 2.1. These modifications do not trigger re-registration in most countries. EU registration requires updating the following documents (towards the ECO): Essential Requirements and Technical File. Canada, Australia, and Japan – registration notification will be done. Brazil and US do not require registrations for minor modifications. Notification activities will also be communicated and considered in countries that require notification for level release and will be reflected in the approbation matrix. Release to markets shall be performed according to approbation matrix. Regulatory Actions: The following documents shall be updated towards the ECO: 1. D000696776 ISP12 Australian Essential Principles Checklist 2. D000844366 ISP12 CMDR Safety Effectiveness Labelling Checklist 3. DHF371278 ISP12 Essential Requirements verification report 4. D000848214 ISP12 Regulatory Assessment 5. D000848286 ISP12 Canadian Change Assessment 6. DHF371229 ISP12 Technical File 7. DHF371280 ISP12 Global Approbation Matrix 8. DHF372792 ISP12 EU VIP VIR
DMR (Device Master Record) (Adi Ron)	DMR Impact: Design transfer activities are triggered by the release of the Change request and level release report, including BOM update (New PNs), SW DHR and EDVR. DMR Action: • BOM update, SW DHR and EDVR • Release through ECR /ECO • Update DMR Index

Complaint Handling (Uri Yehoshua)	Complaint Handling Impact**:** CHU preparations activities shall be initiated to register the version in QCM-TW. The following information will be needed: - Version regulatory details - Version New UDI. - Training to the CHU is not required as there is no new functionality/Hazard. - Release Notes Complaint Handling Action: Registering the new version in QCM-TW towards the ECO.
PMS (Muthukumaran T)	PMS Impact: IIA (IIA # D001874225) is work in progress for the safety defect (Defect # 1601169). PMS Action: IIA was initiated for the identified safety defect (Defect # 1601169)
Correction and Removal (Gregory Rommel)	Correction and Removal Impact: No Impact Correction and Removal Action**:** No Impact
Security (Shashidar Shankar)	Security Impact: Security fixes in this release are assessed for impact. Security Action: No Action
Privacy (Shashidar Shankar)	Privacy Impact: No Impact, no privacy defect fixes in this release. Privacy Action: No Impact
Usability (Yaara Solomon)	Usability Impact: ISP12.1.12 includes the changes as detailed in section 2.1 attachment under "Usability". Usability Action: The defects and the purposed solution reviewed by the usability team and do not introduce any additional risk therefore no further usability action is required
Performance/ Reliability (Natalia Kogan)	Performance/ Reliability Impact: No Impact, no performance or Reliability defect fixes in this release. Performance/Reliability Action: Done 1. ALT testing was performed as part of verification plan. 2. Performance comparison test (NFT) was performed as part of verification plan.
Supplier (Liat Atias)	Supplier Impact: ISP12.1.12 does not require any additional supplier support. Supplier Action: No action is required

4 Verification Plan

4.1 Verification Scope

This release will address customer complaints & defects from the field. Test Specifications will be created during the Agile testing phase and the defects/RFCs will be tested and closed as per approved Test Specification for ISP12.1.12_Level Release

The Verification plan should include the following steps:

1. Defect/RFC Verification and closure in defect-tracking tool
2. Sanity testing of the released build.
3. Impact based regression testing.
4. Performance and Reliability testing (ALT, NFT)
5. Clinical Expert testing
6. Installation\Uninstallation of release build
   - Installation tests on CCT->IVT Tool
   - Backup and restore.
   - Master Slave, High Availability
   - UDI Verification
   - Fresh Install
   - Quick Upgrade
   - Client Upgrade (including push to client, Manual client installation)
   - Client Auto upgrade
   - Microsoft security patches (if released)
   - RTS
7. Upgrade paths as detailed in section 2.5.
8. Anti- Virus Scan
9. Hardware Qualification *IX-Z4-G5* and OS *10.21H2.0.1*
   - Upgrade paths as detailed in section 2.5
   - Sanity on the released OS with 12.1.12
   - NFT on HX configuration

4.2 Verification Planning

Activity	R&D (In Man Days)	Clinical (In Man Days)	Total (In Man Days)
Defect Verification	5	0	5
Impact-based Regression Testing	2	0	2
Sanity Testing	2	0	2
NFT\Reliability Testing	12	0	12
Installation\Uninstallation\Upgrade Testing	10	0	10

Expert testing	0	5	5
Anti –Virus scan	2	0	2
Total	33	5	38

5 Verification Report

5.1 Defects Summary

ISP 12.1.12 scope table can be seen in Section 2.1
Attached ISP12 open defects dump (data was taken 26-Nov-2024):

ISP12.1.12-open-defe
cts-dump-26.11.23.xls

The following table shows the remaining defects under ISP12 project, with their clarifications.

Defect Rank	Safety (Yes)	Safety (No)	Total number
Unscored	0	7	**7**
1	0	0	**0**
2	0	2	**2**
3	1	2	**3**
4	0	0	**0**
Enhancement	0	7	**7**
Grand Total	**1**	**18**	**19**

- There are no Rank1 defects in the list of open defects for ISP12 project.
- All the open defects in ISP12 scored as Rank2 have been reviewed by the project DMB and found to be acceptable for the release.
- Risk analysis were performed for all open defects marked as Safety=Yes, and initial risk level was assessed as acceptable by risk analysis committee.
- For the last-minute defects, Safety question was answered and determined that it is not a safety defect.

5.2 Installation instructions

File Name	Checksum
Server	
ISP.Server_12.1.12.11253	b5fa7f87cca0cbb5f5e257e313828860
Client SW	
ISP.Client_12.1.12.11253	ba5c14d180b242af622ac01f617f28d3
Media Menu	
IntelliSpace_Portal_Media_Menu_V12.1.12.11253	447de1a1287a27a9e17bfae714e37ff1
Unified Media Menu	
IntelliSpace_Portal_Unified_Media_V12.1.12.11253	dc2a1222b862b534a480c586d6d1ebb7
IntelliSpace_Portal_Unified_Media_IX_V12.1.12.11253	fa4a3a2cfbd7f3cc3c692921f2479785
OS PIAB	
10.21H2.0.1	4d5934a79ad1870cd6ec26b531a60cfb

Network Drive:

BLR: \\144.54.103.60\share\sync\ISP12.1.12_LR9
HFA: \\ilqhfaatc1msclr\icap-isp\Share\Sync\ISP12.1.12_LR9

5.3 Verification Test Summary

System Configurations:

SW Tested Versions	Verification build: **ISP Server** - **12**.1.12.11116 to 12.1.12.11253 Refer Section 5.2 Files table for final build released.
HW Configuration	**Server:** VM, Dell T640, HP DL360(Gen9, Gen11), HPML350(Gen9, Gen11). **IX** : HP Z4, Z440, Z4 G5 **Client**: Win11 21H2, Win11 22H2, Win11 23H2, Win10 20H2, Win10 21H2, Win10 22H2 Note: Hardware details are available in the execution report.

5.4 Verification Test Summary

Test Verification Report	Manual Sanity	Automation Sanity	Av Scan	UDI	Expert Test Report
1of15_ISP12.1.12_Test_Verification _Rep	2of15_ISP12.1.12_R6_SanityTestReport_ 3of15_ISP12.1.12__SanityTestReport_MR	4of15_ISP_12_1_12_HX_Automation_San 5of15_ISP_12.1.12_Master_Slave_Autom	6of15_ISP12.1.12 AV_Scan results.doc 7of15_AV_Scan_ISP 12.1.12_Server iso.pr	13of15_ISP12.1.12 Help_About_Docum	14of15_ISP12.1.12 ExpertTest_Report S

			8of15_AV_scan_ISP12.1.12_Client iso.pn 9of15_AV_Scan_ISP12.1.12_Media-menu 10of15_AV_Scan_ISP12.1.12_Unified Me 11of`15_AV_Scan_ISP12.1.12_Unified Me 12of15_AV_Scan_ISP12.1.12_PIAB OS.pn		

Verification test summary status: To be completed for release meeting

- ☒ Verification was fully executed per plan.
- ☐ Verification was completed with Variance approved.
- ☒ All found defects during verification have been reviewed.
- ☒ All found defects during verification have been classified.
- ☒ None of the remaining defect is of Score 1/ Rank 1

6 Validation

No validation activity is required since no change to user needs and intended use

7 Variances

No variances from the plan

8 Design Review

Design review was held as defined in ICAP-P-030005 during the Level Release meeting. The purpose of this design review was to ensure that the product requirements and product design are consistent and complete. In addition, also to ensure the correctness and completeness of the verification results relative to the product requirements of ISP12.1.12
The verification results including defects status, test results, variances, anti-virus scan results (see section 5) were reviewed.

Date: 25-Nov-2024

Participants: See section 9
No Action Item were captured.

Conclusion:
The verification results fulfil, after systematic examination, the product requirements and suite manufacturing, installation, and service stakeholders.

Design Review outcome: Approved

9 Stakeholders list

Function	Name
Program Management Office	
Program Manager	*Chethan Rajashekar*
Project/Release Manager	*Nandini M S*
Quality & Regulatory	
Quality Representative	*Suhas Bharadwaj*
Post Market Representative	*Muthukumaran T, Uri Yehoshua*
Regulatory Representative	*Hadas Grouper*
R&D	
R&D Manager/ Development Manager	*Srinivas Arakere*
System Engineer / Technical Lead	*Natalia Kogan*
SW Verification Manager / Lead	*Arthi Deenadayalan*
Architect	*Vivek Krishnamurthy*
Security Officer/Lead	*Roman Grekin, Shashidar Shankar*
Privacy Officer/Lead	*Shashidar Shankar*
Usability Engineer / Lead	*Yaara Solomon*
Validation Engineer / Lead	*Hagit Davidesco*
Marketing and Clinical	
Marketing Manager	*Thandava Murthy*
Clinical Solutions	*Gururaj Hittnalli*
Service Solution Delivery (SSD)	
Service Readiness Lead	*Inbar Pazi*
Technical Writer Lead	*Gina Tadmor*
O2F Supply Chain	
Supply chain / NPI Lead	*Itay Osipov*
Design Transfer Lead	*Adi Ron*
Product Support Team	
Product Support Team Lead/ Engineer	*Asaf Evenstein*

10 Review Decision

☒ Approve to Release
☐ Rejected

Summary - All tests executed per plan were reviewed and are summarized in the Verification Tests Summary section 5. Based on the verification testing performed and the tests results, ISP12.1.12 Release is Approved for commercial release

11 Open Actions

#	Action Item	Responsibility	Planned Due Date	Actual Closure date	Status	Closure remarks
	None	None	None	None	None	None

12 Record history

Rev	Release Date	Author	Description of changes
A	In Windchill	Nandini M S	ISP12.1.12_Change request Plan Review
B	In Windchill	Nandini M S	ISP12.1.12_Change request Report Review
C	In Windchill	Nandini M S	Updated Cross functional impact section
D	In Windchill	Nandini M S	Editorial changes only – signatures in previous revision hold good

13 Record Review and Approval

Author	Author Function
Nandini M S	Project/Release Manager

Reviewer(s)	Function Reviewer(s)	Review Date(s) *DD-MMM-YYYY*	Signature(s)
Hadas Grouper	Regulatory Representative	In WindChill	In WindChill
Suhas Bharadwaj	Quality Representative	In WindChill	In WindChill

Name Approver	Function Approver	Date *DD-MMM-YYYY*	Signature
Rajashekar, Chethan	Program Manager	In WindChill	In WindChill

14 Appendix A

15of15_ISP12.1.12._Tracebility.xlsx

End of Document